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CONTRACT: SCRP-84-02

THOMAS A. EDISON JUNIOR HIGH SCHOOL ATHLETIC FIELD
AND
DALLAS POWER AND LIGHT COMPANY SUBSTATION

A chronological 1listing of engineering activities related to
Contract: SCRP-84-02, Thomas A. Edison Junior High School
Athletic¢c Field and Dallas Power and Light Company Substation,
Sprint Waste Dispoal, follows:

DATE ACTIVITY
7/12/88 ADVERTISED FOR BIDS
7/19/84 ADVERTISED FOR BIDS .
7/25/84 ADDENDUM NO. 1 ISSUED -
7/26/84 ADVERTISED FOR BIDS
8/2/84 BIDS OPENED
BIDDERS:

SPRINT WASTE DISPOSAL
PAULSON CONSTRUCTION

LONE STAR CONTRACTING

KING GRASS FARMS (GRASS ONLY)
DAVID WATTS (HAULING ONLY)

8/6/84 BID ANALYSIS AND RECOMMENDATION FOR AWARD
COMPLETED BY PROJECT ENGINEER

8/7/84 NOTICE OF AWARD EXECUTED
CHANGE ORDER NO. 1 EXECUTED

8/17/84 CONTRACT EXECUTED TO SPRINT WASTE DISPOSAL
AMOUNT: $163,075.00

8/21/84 WORK BEGAN

8/30/84 CHANGE ORDER NO. 2 EXECUTED

8/31/84 CHANGE ORDER NO. 3 EXECUTED

9/15/84 LAST LOAD OF SOIL REMOVED AT 11:00 A.M.

10/1/84 PLACEMENT OF GRASS AND FLEXBASE COMPLETED

10/3/84

TO GRASS MAINTENANCE CONTINUED
6/17/8% -
-  6/19/85 . FINAL INSPECTION

- CERTIFICATE OF SUBSTANTIAL COMPLETION EXECUTED.
MAINTENANCE RESPONSIBILITIES TRANSFERRED TO
DALLAS INDEPENDENT SCHOOL DISTRICT AND DALLAS
POWER AND LIGHT COMPANY
FINAL CONTRACT AMOUNT: $158,843.52



COMMENTS:

SINCE THE FINAL INSPECTION OF THIS CONTRACT, THERE HAS BEEN
NO EVIDENCE OF ANY GRASS MAINTENANCE AT THE THOMAS A. EDISON
ATHLETIC FIELD AND VERY LITTLE WEED CONTROL WHERE THE FLEX-
BASE WAS PLACED AT THE DALLAS POWER AND LIGHT COMPANY SUB-
STATION.

DURING THE MONTH OF NOVEMBER SUFFICIENT RAINFALL WAS ;
RECORDED TO SUSTAIN THE GROWTH OF GRASS BUT AGAIN THERE WAS
NO EVIDENCE OF GRASS MAINTENANCE AT THE THOMAS A. EDISON

ATHLETIC FIELD.



